
DURATION (DAYS) 259

DUR START END DUR START END DUR START END DUR START END DUR START END

259 11-Oct-21 27-Jun-22 255 11-Oct-21 23-Jun-22 255 11-Oct-21 23-Jun-22 255 11-Oct-21 23-Jun-22 230 11-Oct-21 29-May-22

1 1st Fl Slab 15-Aug-21 45 20-Jul-21 3-Sep-21

2 2nd Fl Slab 35 23-Jun-21 28-Jul-21 30 16-Aug-21 15-Sep-21 45 4-Sep-21 19-Oct-21

3 3rd Fl Slab 35 29-Jul-21 2-Sep-21 41 20-Jun-21 31-Jul-21 30 16-Sep-21 16-Oct-21

4 4th Fl Slab 32 3-Sep-21 5-Oct-21 32 1-Aug-21 2-Sep-21

5 5th Fl Slab 25 3-Sep-21 28-Sep-21

6 6th Fl Slab 27 29-Sep-21 26-Oct-21

7 Terrace Fl Slab 25 6-Oct-21 31-Oct-21 27 27-Oct-21 23-Nov-21 29 17-Oct-21 15-Nov-21 25 20-Oct-21 14-Nov-21

8 OTHER,MUMPTY,PARAPET 60 1-Nov-21 31-Dec-21 30 24-Nov-21 24-Dec-21 30 24-Nov-21 24-Dec-21 30 24-Nov-21 24-Dec-21

9 Brick Work 128 25-Aug-21 31-Dec-21 233 25-May-21 13-Jan-22 233 25-May-21 13-Jan-22 233 25-May-21 13-Jan-22

10 Internal Plaster 113 24-Sep-21 15-Jan-22 188 24-Jul-21 28-Jan-22 188 24-Jul-21 28-Jan-22 188 24-Jul-21 28-Jan-22

11 WP For Toilet & Terrace 113 1-Oct-21 22-Jan-22 150 7-Sep-21 4-Feb-22 150 7-Sep-21 4-Feb-22 150 7-Sep-21 4-Feb-22

12 Marble/Granite Work 83 23-Nov-21 14-Feb-22 108 22-Oct-21 7-Feb-22 108 22-Oct-21 7-Feb-22 108 22-Oct-21 7-Feb-22

13 External Plaster 35 31-Dec-21 4-Feb-22 44 25-Dec-21 7-Feb-22 44 25-Dec-21 7-Feb-22 44 25-Dec-21 7-Feb-22

14 Door Window work 113 17-Sep-21 8-Jan-22 156 18-Aug-21 21-Jan-22 156 18-Aug-21 21-Jan-22 156 18-Aug-21 21-Jan-22

15 Aluminium Work 33 22-Jan-22 24-Feb-22 93 16-Nov-21 17-Feb-22 93 16-Nov-21 17-Feb-22 93 16-Nov-21 17-Feb-22

16 Glass Work 33 29-Jan-22 3-Mar-22 93 23-Nov-21 24-Feb-22 93 23-Nov-21 24-Feb-22 93 23-Nov-21 24-Feb-22

17 Structural Steel & Stainless steel Work 33 15-Jan-22 17-Feb-22 71 1-Dec-21 10-Feb-22 71 1-Dec-21 10-Feb-22 71 1-Dec-21 10-Feb-22

18 Plumbing work 123 9-Sep-21 10-Jan-22 168 8-Aug-21 23-Jan-22 168 8-Aug-21 23-Jan-22 168 8-Aug-21 23-Jan-22

19 Flooring 98 23-Nov-21 1-Mar-22 143 22-Oct-21 14-Mar-22 143 22-Oct-21 14-Mar-22 143 22-Oct-21 14-Mar-22

20 False Ceiling 68 22-Jan-22 31-Mar-22 75 13-Jan-22 29-Mar-22 75 13-Jan-22 29-Mar-22 75 13-Jan-22 29-Mar-22

21 Water Supply 106 21-Sep-21 5-Jan-22 133 7-Sep-21 18-Jan-22 133 7-Sep-21 18-Jan-22 133 7-Sep-21 18-Jan-22

22 Wall tiling / Cladding 101 30-Nov-21 11-Mar-22 148 27-Oct-21 24-Mar-22 148 27-Oct-21 24-Mar-22 148 27-Oct-21 24-Mar-22

23 Sanitary Installations 30 24-Feb-22 26-Mar-22 30 9-Mar-22 8-Apr-22 30 9-Mar-22 8-Apr-22 30 9-Mar-22 8-Apr-22

24 Drainage & sewer line 45 3-Mar-22 17-Apr-22 120 7-Oct-21 4-Feb-22 120 7-Oct-21 4-Feb-22 120 7-Oct-21 4-Feb-22

25
Electric conduting,wiring,box, sheet, fitting 

fixture
233 27-Aug-21 17-Apr-22 334 8-Jun-21 8-May-22 334 8-Jun-21 8-May-22 334 8-Jun-21 8-May-22

26 Passenger lift Installation 60 31-Dec-21 1-Mar-22 60 13-Jan-22 14-Mar-22 60 13-Jan-22 14-Mar-22 60 13-Jan-22 14-Mar-22

27 HVAC work 135 8-Dec-21 22-Apr-22

28 Internal Painting 50 21-Feb-22 12-Apr-22 75 21-Nov-21 28-Apr-22 75 21-Nov-21 28-Apr-22 75 21-Nov-21 28-Apr-22

29 External Painting 30 5-Apr-22 5-May-22 44 24-Jan-22 9-Mar-22 44 24-Jan-22 9-Mar-22 44 24-Jan-22 9-Mar-22

30 Furniture 30 12-Apr-22 12-May-22 30 8-Apr-22 8-May-22 30 8-Apr-22 8-May-22 30 8-Apr-22 8-May-22

31 STP 60 1-Nov-21 31-Dec-21

32 WTP 60 25-Oct-21 24-Dec-21

33 Electric Substation Civil work 60 5-Oct-21 4-Dec-21

34 Electrical Substation 11 KW Supply 60 17-Jan-22 18-Mar-22

35 Pipe Culvert for Service road 60 10-Nov-21 9-Jan-22

36 Road Work 180 30-Oct-21 28-Apr-22

37 Snagging & Desnagging 45 13-May-22 27-Jun-22 45 9-May-22 23-Jun-22 45 9-May-22 23-Jun-22 45 9-May-22 23-Jun-22 30 29-Apr-22 29-May-22

38 Handing Over

N.A

COMMON HEAD

Programme start date =

Programme end date =

ACADEMIC (G+4) BOYS HOSTEL (G+6) GIRLS HOSTEL (G+3) GUEST HOUSE (G+2)

11-Oct-21

27-Jun-22

 Programme Chart
Name of work :C/o Construction of New Campus of Indian Institute of Information Technology, Kalyani West Bengal on Engineering, Procurement and Construction (EPC) basis.

Name of agency : M/s. KAMLADITYYA CONSTRUCTION PVT LTD

Date of Commencement : 22.03.2019

Revision Date = 11-10-2021

Agreement Amount: Rs. 107,17,80,900/-

ID TASK 

N.A
N.A



Academic Block: 

 
 
Boys’ Hostel: 

 
 
Girls’ Hostel: 

 
 
Guest House:  
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